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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 
REGION 5 

77 W E S T J A C K S O N BOULEVARD 
CHICAGO. IL 60604-3590 

U S E P A R E C O R D S C E N T E R R E G I O N 5 

476G67 
R E P L Y T O T H E A T T E N T I O N O F : 

MEMORANDUM 

SUBJECT: Request for Approval and Funding for a Time-Critical Removal Action at the 
Little City Building Site, Ottawa, LaSalle County, Illinois 
(Site ID # C55U) 

Brad Benning, On-Scene Coordinator ^HtvK-^u 
Emergency Response Branch 2, Section 3 

Samuel Borries, Chief 
Emergency Response Branch 2 

Richard C. Karl, Director 
Superfund Division 

I. PURPOSE 

The purpose of this Action Memorandum is to request and document your approval to expend up 
to $ 1,162,574 to conduct a time-critical removal action at the Little City Building Site (Site) 
located in Ottawa, LaSalle County, Illinois. The time-critical removal action proposed herein 
will mitigate the threats to public health, welfare, and the environment from unsecured asbestos 
and asbestos containing material (ACM) from a building in imminent threat of collapse. This 
Site involves a nationally significant issue because the principal contaminant the removal 
addresses is ACM. However, no precedent-setting issues are associated with this non-NPL Site. 

The Action Memorandum would serve as approval for EPA to expend, as the lead technical 
agency, resources to take actions described herein to abate the imminent and substantial 
endangerment posed by hazardous substances at the Site. EPA will conduct the removal of 
hazardous substances pursuant to Section 104(a)(1) of the Comprehensive Environmental 
Response, Compensation, and Liability Act (CERCLA), 42 USC § 9604(a)(1), and Section 
300.415 of the National Oil and Hazardous Substances Pollution Contingency Plan (NCP), 40 
C.F.R. § 300.415. 

FROM: 

THRU: 

TO: 
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II. SITE CONDITIONS AND BACKGROUND 

CERCLIS ID: ILN000505583 
RCRA ID: N/A 
State ID: LPC#N/A 
Category: Time-Critical Removal Action 

A Chicago real estate firm, RJR Properties, has owned the Little City Building (LCB) for over 
ten years. LCB is a five-story commercial building located on a main street in downtown 
Ottawa. RJR began to clean up and repair the building for possible redevelopment and/or sale. 
A masonry contractor hired to repair to the west exterior wall of the building damaged the roof 
which resulted in extensive water infiltration and major structural damage to the interior of the 
building. In 2010, RJR allowed a prospective buyer to have long-term access to the building to 
perform cleaning and repair. However, the buyer gutted the building for scrap, causing major 
flooding from broken plumbing, severe structural problems, and the release of A C M throughout 
the building. A subsequent attempt by RJR to sell the building was unsuccessful due to the 
A C M release and structural concerns. RJR offered to donate the building to the City of Ottawa, 
as it no longer had financial resources to address the deteriorating conditions in the building. 
The City hired consultants to conduct asbestos and structural surveys of the building in 2014, 
which confirmed A C M release and imminent structural concerns. The City requested assistance 
from EPA due to the escalating costs for A C M cleanup, structural repairs and /or demolition of 
the building. 

EPA conducted an assessment of the LCB Site and found additional structural damage, including 
a collapsed roof, raising concern that partial or complete structural failure of the building is 
imminent. The Site was referred to the Region 5 Superfund Program through the Brownfield's 
Program and the Illinois Environmental Protection Agency (IEPA). 

A. Site Description 

1. Removal site evaluation 

The removal site evaluation utilized data from the Comprehensive NESHAP Asbestos Survey 
conducted January of 2014, by Midwest Environmental Consulting Services and Building 
Structural Survey conducted August 2014, by Fehr-Graham Engineering for the City of Ottawa, 
which documented the following site conditions. 

A total of 25 homogeneous areas were sampled, with 12 areas testing positive for asbestos 
(Chrysotile 1-20%), and one area (boiler insulation) not sampled due to site conditions but 
assumed to be asbestos. The A C M included air cell pipe insulation, floor tile, mastic, caulking, 
window glazing and boiler insulation, all mixed with building debris observed throughout all five 
floors and basement of the building. An estimated 200 linear feet of pipe insulation and 280 
square feet of boiler insulation were identified. Al l asbestos was considered friable. 

The bulk sampling strategy was based upon the protocol of homogenous areas established by 
EPA. A homogeneous sampling area (HSA) is defined as an area of material that is uniform in 
color, texture, construction, general appearance, and date of installation. Bulk samples of 
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suspect A C M were analyzed by Polarized Light Microscopy (PLM) utilizing the EPA-600/M4-
82-020 Method. Bulk samples were analyzed using Asbestos Hazard Emergency Response Act 
(ALTERA) "positive stop" protocol, meaning each sample of each HAS group is analyzed until 
asbestos is found in the HAS or all samples in the group are analyzed and are negative for 
asbestos content. 

Fehr-Graham Engineering performed an investigation of the building to ascertain the existing 
conditions and to make recommendations for necessary shoring and stabilization to allow the 
asbestos to be mitigated. The collapsed floors along the west elevations have rendered the wall 
unsupported for its entire height. Masonry walls rely upon the lateral bracing provided by the 
floor systems. The bowing of the west wall observed from the exterior is consistent with 
unsupported masonry walls of this height. The sagging floors immediately south of the 
collapsed bay require shoring along with areas of the fourth and fifth floors. Repairs to all levels 
require access between floors, which is currently limited due to the poor condition of the stairs. 
Further, any vibrations that are caused by stabilization work could be detrimental to the exterior 
masonry walls. Fehr-Graham's professional opinion concludes that without stabilization and re-
roofing the building may suffer from a partial or full collapse. 

EPA also conducted an assessment of the building on January 28,2015, to provide a second 
opinion regarding the structural integrity of the building. A structural engineer from EPA 
START contractor Tetra Tech inspected the building and agrees with the Fehr-Graham 
conclusions. Furthermore, additional damage was discovered on the exterior side of the west 
wall of the building during the site visit, increasing concern that partial or complete structural 
failure of the building is imminent unless stabilization or controlled demolition measures are 
taken immediately. 

2. Physical location 

The Site is located at 112 West Madison Street, Ottawa, LaSalle County, Illinois. The building 
abuts existing structures to the east with a small alley to the west. A parking lot is situated to the 
north, and the south face is the original main entrance along the Madison Street sidewalk. The 
building is in the downtown business district. The Site's geographical coordinates are 41.3468 
North latitude and -88.8420 West longitude. 

An Environmental Justice (EJ) analysis for the Site was conducted. Screening of the 
surrounding area used Region 5's EJ Screen Tool (which applies the interim version of the 
national EJ Strategic Enforcement Assessment Tool (EJSEAT). Region 5 has reviewed 
environmental and demographic data for the area surrounding the Site at 112 West Madison 
Street, Ottawa, Illinois, and determined there is a high potential for EJ concerns at this location. 
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3. Site characteristics 

The Site comprises approximately 34,200 square feet, is a five story multi-wythe brick wall and 
timber floor framed structure constructed in 1902. The building's exterior west wall shows 
significant signs of failure due to years of water damage. Several windows are now open as past 
board-up measures have failed. A large area of the roof has collapsed resulting in the pancaking 
of floor sections on all five stories of the building. Extreme damage to all interior rooms is 
apparent from many years of neglect and water damage. The City of Ottawa has placed barriers 
along the south and west perimeters to keep pedestrians clear of the building. 

4. Release or threatened release into the environment of a hazardous substance, or 
pollutant or contaminant 

The Site presents a threatened and an ongoing release of hazardous substances. Past actions to 
secure the building show evidence of failing, several windows are now open as board-up 
measures have failed and the roof is partially exposed, posing potential release of A C M to the 
environment. This building is severely damaged and contains friable A C M throughout the inside 
which would pose an imminent and substantial threat to public health should the building suffer 
a catastrophic failure. 

5. NPL status 

The Site is not on the National Priority List (NPL), nor is it anticipated to be referred to the NPL 
site assessment program. 

6. Maps, pictures and other graphic representations 

Figure 1, Site Location Map. 
Figure 2, Site Layout Map 
Attachment 1, Analytical Results 
Attachment 2, Photographs 
Attachment 3, Detailed Cleanup Contractor Cost Estimate 
Attachment 4, Independent Government Cost Estimate 
Attachment 5, Administrative Record 

B. Other Actions to Date 

1. Previous actions 

The City of Ottawa obtained EPA Brownfields Assessment Grants in an effort to spur 
redevelopment. The asbestos survey and structural inspections were completed under this grant. 

2. Current actions 

No current response actions have been taken by the building owner. The City of Ottawa has 
been unsuccessful in its attempts to have the owner address the serious problems of the buildmg 
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integrity. The City is currently monitoring the building condition and maintaining barricades to 
protect pedestrians walking near the Site. The City requested bids for stabilization and asbestos 
mitigation in hopes to save the structure for possible redevelopment. The combined cost 
estimate for this option far exceeds the EPA preferred option of controlled deconstruction of the 
structure. Current conditions pose an extreme safety hazard for any potential stabilization work 
and the City has no developers interested in the building. 

C. State and Local Authorities' Roles 

1. State and local actions to date 

No State or local response actions have been taken to address the asbestos releases at the Site. The 
Illinois EPA Brownfields Program has offered funds through the revolving loan program, but the 
City does not believe it has the financial resources to repay the loan. The owner's response to the 
City has only been an offer to donate the property to the City. The City does not expect that the 
owner will conduct any cleanup at the Site. 

2. Potential for continued State/local response 

Illinois EPA and the local government do not have the resources at this time to address the release of 
asbestos into the environment at the Site. In an e-mail sent to EPA dated September 25, 2014, the 
City of Ottawa requested assistance from EPA to conduct a time-critical removal action at the Little 
City Building Site. 

In a letter dated April 1, 2015, Bruce Everetts with the IEPA Office of Site Evaluation requested 
EPA's assistance in mitigating the potential threats at the Site. 

III. THREATS TO PUBLIC HEALTH OR THE ENVIRONMENT, AND 
STATUTORYAND REGULATORY AUTHORITIES 

The conditions present at the Site present a substantial threat to the public health or welfare, and 
the environment, and meet the criteria for a time-critical removal action as provided for in the 
NCP, 40 C.F.R. § 300.415(b). These criteria include, but are not limited to, the following: 

Actual or potential exposure to nearby human populations, animals, or the food chain from 
hazardous substances or pollutants or contaminants. 

Results of the City's Asbestos Inspection found significant asbestos contamination throughout 
the Site. Bulk samples collected inside contained 1 to 20 percent chrysotile asbestos. Air cell 
pipe insulation contained 15 to 20 percent chrysotile asbestos and boiler insulation appeared to 
contain asbestos but was not sampled due to dangerous site conditions. 

The building is structurally unsound and poses a significant threat of release of asbestos if a 
catastrophic failure occurs. Asbestos is a hazardous substance under CERCLA. The Site is not 
adequately secured, and is located in the downtown business district area, posing significant 
exposure threat to adjacent businesses and pedestrians in the area. 
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Asbestos is the name given to a number of naturally occurring fibrous minerals having high 
tensile strength, the ability to be woven, and resistance to heat and most chemicals. Because of 
these properties, asbestos fibers have been used in a wide range of manufactured goods, 
including roofing shingles, ceiling and floor tiles, paper and cement products, textiles, coatings, 
and friction products such as automobile clutch, brake, and transmission parts. 

EPA's Integrated Risk Information System (IRIS), the Department of Health and Human 
Services (DHHS) and the International Agency for Research on Cancer (IARC) consider 
chrysotile, as well as other forms of asbestos, to be human carcinogens. 

Exposure to airborne friable asbestos may result in a potential health risk because persons 
breathing the air may breathe in the asbestos fibers. Chronic inhalation exposure to excessive 
levels of asbestos fibers suspended in air can result in lung disease such as asbestosis, 
mesothelioma, and lung cancer. Sub-acute exposures as short as a few days have been shown to 
cause mesothelioma. 

According to ATSDR asbestos mainly affects the lungs and the membrane that surrounds the 
lungs. Breathing high levels of asbestos fibers for a long time may result in scar-like tissue in 
the lungs and in the pleural membrane (lining) that surrounds the lung. This disease is called 
asbestosis and is usually found in workers exposed to asbestos, but not in the general public. 
People with asbestosis have difficulty breathing, often a cough and, in severe cases, heart 
enlargement. Asbestosis is a serious disease and can eventually lead to disability and death. 
ATSDR also indicates that breathing lower levels of asbestos may result in changes called 
plaques in the pleural membranes. Pleural plaques can occur in workers and sometimes in 
people living in areas with high environmental levels of asbestos. Effects on breathing from 
pleural plaques alone are not usually serious, but higher exposure can lead to a thickening of the 
pleural membrane that may restrict breathing. 

Weather conditions that may cause hazardous substances or pollutants or contaminants to 
migrate or be released. 

The Site is deteriorating due to exposure to the environment. The roof of the building has 
partially collapsed, and the building is not structurally stable. 

The weather at the Site is average for Illinois. It is reasonable to assume that severe weather 
may impact the Site. Ongoing water impacts to the interior of the west wall of the building 
continue to deteriorate the integrity of the brick, causing the wall to bow out. Normal weather 
conditions, such as snow, rain and wind, will continue to be the main cause of hazardous 
substance release, and increase the possibility of a complete structural failure of the building. 

Threat of fire or explosion. 

According to the City of Ottawa, the Site is susceptible to vandalism. The Site cannot be 
adequately secured from trespassers because of the buildings' dilapidated condition. Vandals 
can reasonably be expected to cause fires at the Site that would potentially release asbestos from 
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the smoke plume into the surrounding community. The current structure has no operating fire 
alarm or sprinkler system. 

The availability of other appropriate federal or state response mechanisms to respond to 
the release. 

Based on the information currently available, neither the State, nor the City of Ottawa have the funds 
or resources at this time to respond to a time-critical removal action of this magnitude. 

IV. ENDANGERMENT DETERMINATION 

Given the Site conditions, the nature of the known and suspected hazardous substances on Site, 
and the potential exposure pathways described in Sections II and III above, actual or threatened 
releases of hazardous substances from this Site may present an imminent and substantial 
endangerment to public health, or welfare, or the environment, if not addressed by implementing 
the response actions selected in this Memorandum. 

V. PROPOSED ACTIONS AND ESTIMATED COSTS 

A. Proposed Actions 

1. Proposed action description 

The response actions described in this memorandum directly address actual or potential releases 
of hazardous substances on Site, which may pose an imminent and substantial endangerment to 
public health, or welfare, or the environment. Removal activities on Site will include: 

1) Developing and implementing a Site Health and Safety Plan to include a 
Perimeter Air Monitoring and Sampling Plan and developing measures to control A C M dust 
during the removal and deconstruction of the facility; 

2) Developing a site-specific sampling plan to conduct additional characterization of 
the Site and thereby determine the nature and extent of asbestos contamination in the building 
debris; 

3) Deconstruct the building at the Site to remove, excavate, recycle, load, transport, 
and dispose of readily identifiable ACM; 

4) Remove debris and clean subsurface foundation, leaving exterior walls of 
foundation below grade intact, backfill with suitable materials agreeable to the City of Ottawa; 

5) Removal of asbestos-contaminated debris in and around the Site that presents an 
unacceptable risk to public health and the environment; 
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6) Transport and dispose of all characterized or identified hazardous substances, 
pollutants, wastes, or contaminants at a EPA-approved disposal facility in accordance with 
EPA's Off-Site Rule (40 C.F.R. §300.440); 

7) Conducting post-confirmation sampling in accordance with the site-specific 
sampling plan to confirm the removal action's efficacy; 

8) Backfilling excavated areas with clean material and topsoil, restoring other 
disturbed areas; 

9) Taking other response actions to address any release or threatened release of a 
hazardous substance, pollutant or contaminant that the EPA OSC determines may pose an 
imminent and substantial endangerment to public health or the environment. 

The removal action will be conducted in a manner not inconsistent with the NCP. The OSC has 
determined that post-removal Site control consistent with the provisions of the NCP at 40 C.F.R. 
§ 300.415(1) of the NCP will not be required upon completion of this removal action. 

The threats the asbestos debris pose meet the criteria listed in NCP at 40 C.F.R. § 300.415(b), 
and the response actions proposed herein are consistent with any long-term remedial actions that 
may be required. However, eliminating hazardous substances, pollutants and contaminants that 
pose a substantial threat of release is expected to greatly minimize substantial requirements for 
post-removal Site controls. 

Off-Site Rule 

Al l hazardous substances, pollutants, or contaminants removed off-site pursuant to this removal 
action for treatment, storage, and disposal shall be treated, stored or disposed of at a facility in 
compliance, as determined by EPA, with the EPA Off-Site Rule at 40 C.F.R. § 300.440. 

2. Contribution to remedial performance: 

The proposed action will not impede future actions based on available information. No long-
term remedial actions are anticipated for the Site. 

3. Engineering Evaluation/Cost Analysis (EE/CA) 

Not Applicable. 40 C.F.R. 300.415(a)(4) does not require an EE/CA when less than a 6-month 
planning period exists before the on-site response must be initiated. 

4. Applicable or relevant and appropriate requirements (ARARs) 

All applicable, relevant and appropriate requirements (ARARs) of federal and State law will be 
complied with to the extent practicable considering the exigencies of the circumstances. 
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Federal 

EPA National Emissions Standards for Hazardous Air Pollutants at 40 C.F.R. Part 61, Subparts 
A and M. 

State 

An e-mail message was sent to Bruce Everetts of IEPA, asking for any State of Illinois ARARs. 
Al l state ARARs identified in a timely manner will be complied with to the extent practicable 
during this removal action. 

5. Project Schedule 

The removal activities are expected to take approximately 40 on-site working days to complete. 

B. Estimated Costs 

R E M O V A L ACTION PROJECT CEILING ESTIMATE 
Extramural Costs: 
Regional Removal Allowance Costs: 

Total Cleanup Contractor Costs $ 925,934 
(This cost category includes estimates for ERRS, subcontractors, 
Notices to Proceed, and Interagency Agreements with Other 
Federal Agencies. Include a 15% contingency) 

Other Extramural Costs Not Funded from the Regional Allowance: 
Total START, including multiplier costs $ 85,000 
Total Decontamination, Analytical & Tech. Services (DATS) $ 0 
Total CLP $ 0 
Subtotal $ 85,000 

Subtotal Extramural Costs $1,010,934 
Extramural Costs Contingency 
(15%o of Subtotal, Extramural Costs) $ 151,640 

TOTAL REMOVAL ACTION PROJECT CEILING $ 1,162,574 

The response actions described in this memorandum directly address actual or threatened 
releases of hazardous substances, pollutants, or contaminants at the Site that may pose an 
imminent and substantial endangerment to public health and safety and the environment. These 
response actions do not impose a burden on the affected property disproportionate to the extent 
to which that property contributes to the conditions being addressed. 
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VI. EXPECTED CHANGE IN THE SITUATION SHOULD ACTION BE DELAYED 
OR NOT TAKEN 

Given the Site conditions, the nature of the hazardous substances and pollutants or contaminants 
documented on Site, and the potential exposure pathways to nearby populations described in 
Sections II, III and IV, above, failing to take or delaying action may present an imminent and 
substantial endangerment to public health, or welfare, or the environment. Such failure to act 
would likely increase the potential that those hazardous substances would be released, thereby 
threatening the adjacent population and the environment. 

VII. OUTSTANDING POLICY ISSUES 

The removal involves a nationally significant issue because the principal contaminant addressed 
by the removal is ACM. 

VIII. ENFORCEMENT 

For administrative purposes, information concerning the enforcement strategy for this Site is 
contained in the Enforcement Confidential Addendum. 

The total EPA costs for this removal action based on full-cost accounting practices that will be 
eligible for cost recovery are estimated to be $1,909,440.1 

($1,162,574+ $50,000) + (57.47% x $1,212,574) = $ 1,909,440 

Direct Costs include direct extramural costs and direct intramural costs. Indirect costs are 
calculated based on an estimated indirect cost rate expressed as a percentage of site-specific 
direct costs, consistent with the full cost accounting methodology effective October 2, 2000. 
These estimates do not include pre-judgment interest, do not take into account other enforcement 
costs, including Department of Justice costs, and may be adjusted during the course of a removal 
action. The estimates are for illustrative purposes only and their use is not intended to create any 
rights for responsible parties. Neither the lack of a total cost estimate nor deviation of actual 
total costs from this estimate will affect the United States' right to cost recovery. 
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IX. RECOMMENDATION 

This decision document represents the selected removal action for the Little City Building Site, 
Ottawa, LaSalle County, Illinois, developed in accordance with CERCLA as amended, and is not 
inconsistent with the NCP. This decision is based on the administrative record for the Site 
(Attachment 5). Conditions at the Site meet the NCP criteria for a removal action at 40 C.F.R. § 
300.415(b), and I recommend your approval of the removal action proposed in this Action 
Memorandum. 

The total project ceiling if approved will be $1,162,574, of which an estimated $1,077,574 may 
be used for cleanup contractor costs. You may indicate your approval by signing below. 

Approve: jf v^-pA-t/v-
Director, Superfund Division Date 

Disapprove: 
Director, Superfund Division Date 

Enforcement Addendum 

Figure 1 Site Location Map 
Figure 2 Site Layout Map 

Attachments: 

1. Analytical Results 
2. Photographs 
3. Detailed Cleanup Contractor Cost Estimate 
4. Independent Government Cost Estimate 
5. Administrative Record Index 

cc: B. Schlieger, EPA 5202 G (email: schlieger.brian@epa.gov) 
L. Nelson, U.S. DOI, w/o Enf. Addendum 
(email: lindy_nelson@io s. doi.gov) 
B. Everetts, Illinois EPA, w/o Enf. Addendum 
(email: bruce.everetts@illinois.gov) 
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Figure 1 

Site Location Map 
Little City Building Site 

Ottawa, Illinois 
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FIGURE 2 

SITE LAYOUT 
Little City Building Site 

Ottawa, Illinois 



Site Layout Cont. 



ATTACHMENT 1 

ANALYTICAL RESULTS 
Little City Building Site 

Ottawa, Illinois 

_ i 
h 

M l 
niiiniiDii 
TECHNOLOGY LABORATORY 

348 North Ashland Ave. STE 2C 
Chicago, Illinois 60607 

312.850,33001: 312.850.3303 f 
rntl@ffletrotechlab.com 

NVLAP Lab Code 200721-0 

M I L Batch #: 

Date Received: 

Received By: 

Date Analyzed: 

Analyzed By: 

Date Reported: 

9078 

1/20/14 

N. Lopez 

1/23/14 

N. Lopez 

1/27/14 

Turnaround Time: 5 Day 

Polarized Light Microscopy Asbestos Analysis Report 

Method EPA-600/M4-82-020 

Client; Stephen Merwin 

Midwest Env. Consulting Services, 

Inc. 

4 Bonnie Lane 

Yorkvillc. IL 60560 

(630) 553-39891 

Project Name: Kehr Graham & Associates 

Projects: 14-01-015-INSP 

Project Location: Former Commercial Building 

This report does not constitute anyapproval or endorsement hy NVLAP, NIST, or any Federal Government agency. 

M I L 
Sample ED 

Client 
Sample ID 

Material 
Description 

Color Horn Asbestos % 
Non 

Asbestos 
% 

9078 - 1 TPA-1 Air Cell Grey Yes Chrysotile 15-20 Cellulose 80-85 

(Full analytical results are located in the Administrative Record and the OSC Website) 



ATTACHMENT 2 

SITE PHOTOGRAPHS 
Little City Building Site 

Ottawa, Illinois 

Former Commercial Building 
112 W. Madfsorv Street, Ottawa, IL 61350. 

Homogeneous Area: TPA 
Material Description: Air Celi Pipe Insulation/Debris 

Location: Basement Through 5ffr Floor -
Throughout . 

ACM Y/N: Yes 
Comments: Visible Debris Throughout - AH Floors - Heaviest in Basement 

Entfre Floor & Items on it Contaminated. 



Former Commercial Building 

112 W. Madison Street. Ottawa, IL 61350 

Homogeneous Area: TPB 
Material Description: Layered Paper Pipe 

Insulation/Debris 
Location: 2"" Floor -

In Walls & Above Ceiling 
ACM Y/N: 

Comments: Debris Quantity Included vtffhTPA. 



Site Photographs Cont. 

Photograph No. 9. Looking up along south side of collapsed bay. 



Photograph No, 10. Showing sagging floor at fourth floor level. 



Site Photographs Cont. 

Photograph No. 1. Looking north at south elevation. 



Photograph No. 2. Looking east at west elevation showing infilled windows, brick spalling, and 
missing bricks and mortar. 



Site Photographs Cont. 

Photograph No. 8. Collapsed bay at first floor. Note sagging floor joists 



ATTACHMENT 3 

DETAILED CLEANUP CONTRACTOR ESTIMATE 

HAS BEEN REDACTED – ONE PAGE 

NOT RELEVANT TO SELECTION 

OF REMOVAL ACTION 



ATTACHMENT 4 

INDEPENDENT GOVERNMENT COST ESTIMATE 

HAS BEEN REDACTED – TWO PAGES 

NOT RELEVANT TO SELECTION 

OF REMOVAL ACTION 



ATTACHMENT 5 

U.S. Environmental Protection Agency 
Removal Action 

Administrative Record 
Little City Building Site 

Ottawa, Illinois 

Original 

No. Date Author Recipient Title/Description Pages 
1 2/19/2014 Midwest 

Env. 
Consulting 

City of 
Ottawa 

Asbestos Survey 
Report 

42 

2 9/29/2014 FehrGraham 
Engineering 

City of 
Ottawa 

Remedial 
Planning 
Proposal 

16 

3 Pending Benning, B 
U.S.EPA 

Karl, R., 
U.S. EPA 

Action 
Memorandum: 
Request for 
Approval and 
Funding for a 
Time-Critical 
Removal Action 
at the Little City 
Building Site 

4 2/12/2015 Tetra Tech USEPA Little City 
Building 
Findings Report 

12 




